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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

Total Program Element (PE) Cost 26620 22844 20457 17664 15560 26882 33869 Continuing Continuing

DH01 Combat Engineer Equipment - Engineering Development 7171 2743 823 923 1023 12959 18839 Continuing Continuing

DH02 Tactical Bridging - Enginering Development 332 0 643 1110 828 1981 1980 Continuing Continuing

DH14 Materials Handling Equipment - Engineering Development 3741 102 595 593 591 592 591 Continuing Continuing

DL39 Water, Maintenance and Environmental Eqiupment -
Engineering Development

2621 2112 4529 2989 901 1455 1451 Continuing Continuing

DL41 Fuels Handling Equipment - Engineering Development 1024 5288 6338 7285 5492 4594 4025 Continuing Continuing

DL42 Camouflage System - Engineering Development 754 388 380 327 343 486 1456 Continuing Continuing

DL43 Engineer Support Equipment - Engineering Development 182 53 578 250 1206 542 1188 Continuing Continuing

D194 Engine Driven Generators - Engineering Development 4702 7892 5124 2980 2481 1514 1516 Continuing Continuing

D279 Airdrop Equipment - Engineering Development 3230 0 0 0 0 0 0 0 3230

D429 Rigidwall Shelter - Engineering Development 899 0 0 0 0 0 0 0 2305

D461 Marine Oriented Logistics Equipment - Engineering
Development

1964 4266 1447 1207 2695 2759 2823 Continuing Continuing

A. Mission Description and Budget Item Justification: Included within this program element is the development of military tactical bridging, materiel handling
equipment, water purification equipment, petroleum distribution equipment, mobile electric power and water craft.
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B. Program Change Summary FY 1999 FY 2000 FY 2001
Previous President’s Budget (FY 2000/2001 PB) 25820 22996 16074
Appropriated Value 26002 22996
Adjustments to Appropriated Value
a. Congressional General Reductions -182
b. SBIR / STTR -619
c. Omnibus or Other Above Threshold Reductions -90
d. Below Threshold Reprogramming +1523
e. Rescissions -104 -62
Adjustments to Budget Years Since FY 2000/2001 PB +4383
Current Budget Submit (FY 2001 PB) 26620 22844 20457

Change Summary Explanation: Funding - FY 2001: Increase (+4383) to support Improved Environmental Control Unit development.
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DH01 Combat Engineer Equipment - Engineering Development 7171 2743 823 923 1023 12959 18839 Continuing Continuing

A. Mission Description and Budget Item Justification : This project supports the engineering and manufacturing development (EMD) of military tactical bridging for
wet and dry gap bridging requirements such as the Common Bridge Transporter (CBT), the Improved Ribbon Bridge (IRB) Bays, Heavy Dry Support Bridge (HDSB), and
Bridge Erection Boat (BEB). All bridging work is in support of the increased capabilities of the Multi-Role Bridge Company (MRBC). The completion of the MRBC
EMD effort is essential to implement bridging modernization programs, allowing planned force structure reductions. This project also provides for market investigations of
engineer construction equipment.

FY 1999 Accomplishments:
• 2051 Prepared and fabricated HDSB EMD System Support Package including Technical Publications & Training.
• 923 Completed contractor testing of HDSB EMD Prototype. (Qty – 2)
• 2810 Conducted Production Qualification Test (PQT) of HDSB.
• 395 Prepared HDSB Production Solicitation.
• 210 Modified Bridge Erection Boat (BEB) for engineering evaluation. (Qty –1)
• 300 Initiated IRB Flotation Modeling and Simulation.
• 482 Conducted market investigation, revised performance specifications, performed Non-Developmental Item (NDI) testing , etc. for reprocurements of

construction equipment.
Total 7171

FY 2000 Planned Program:
• 700 Completion of HDSB prototype contracts. (Qty – 2)
• 705 Complete PQT of HDSB.
• 414 Fabricate Bridge Erection Boat (BEB) prototypes. (Qty – 4)
• 250 Complete IRB Flotation Modeling and Simulation.
• 600 Conduct market investigation, revise performance specifications, perform Non-Developmental Item (NDI) testing, etc. for reprocurements of

construction equipment.
• 74 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 2743
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FY 2001 Planned Program:
• 313 Conduct market investigation for reprocurements of construction equipment.
• 300 Revise performance specifications for reprocurements of construction equipment.
• 210 Perform Non-Developmental Item (NDI) testing for reprocurements of construction equipment.
Total 823

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

OPA3, G82400, Heavy Dry Support Bridge 15326 19224 20592 44474 44972 44923 Cont Cont
OPA3, GA1200,Bridge Site Mobility 6844 7225 Cont Cont
OPA3, M26800, Bridge, Float-Ribbon,

Transporter
9558 21095 7844 18170 23668 29366 29335 Cont Cont

OPA3, M26600, Bridge, Float-Ribbon, Interior
Bays

2975 7825 9771 10094 10895 9922 Cont Cont

OPA3, M26700, Bridge, Float-Ribbon, Ramp
Bays

1275 Cont Cont

OPA3, M27200, Float Bridge Propulsion 1942 1939 4409 7224 7068 Cont Cont
OPA3, M06600, Crane Shovel Crawler 3849 3127 3170 3245 2312 678 Cont Cont
OPA3, M03900, Loader, Scoop Type 7704 1444 10090 11531 4008 4067 Cont Cont
OPA3, M06100, Tractor, Full Tracked Low Sp 5839 14243 12058 12193 Cont Cont
OPA3, M06000, Tractor, Sectionalized, 6326 6953 Cont Cont
OPA3, M06400, Loader, Scoop 2.5 Cu Yd. 13732 15408 15392 Cont Cont
OPA3, M07000, Crushing/Screen Plan 8127 7328 89 7646 7632 4044 Cont Cont
OPA3, R02800, Scraper, Earthmoving 14-18 Cu 3961 1926 1924 Cont Cont
OPA3, R14200, Scraper, Elevating, 9 Cu Yd 7185 5965 6121 6175 Cont Cont
OPA3, R03801, Grader, Mtzd, Hvy 9305 17446 17534 17515 Cont Cont
OPA3, R03806, Grader, Airborne 2159 6715 3957 Cont Cont

C. Acquisition Strategy: HDSB - Competitive RDTE followed by competitive procurement. IRB – Limited RDTE followed by competitive procurement. BEB –
Limited RDTE followed by competitive procurement
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D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2004 FY 2005
Conducted HDSB PPQT 3Q* 1Q
HDSB Production Contract Award/MS IIIA 2Q
HDSB PVT/IOT&E Complete/MS Full Rate 3Q 2Q
HDSB FUE 4Q
Conducted IRB Flotation Model and Simulation 3Q* 1Q
IRB Production Contract Award/MS IIIA 2Q
IRB PVT / MS III Full Rate 2Q 1Q
IRB FUE 3Q
BEB Prototype Contract Award/MSII 4Q
BEB Production Contract Award/MS IIIA 4Q
BEB PVT Complete/ MS III Full Rate 4Q
BEB FUE 4Q
Market Investigations, Testing, Perf Spec
Updating, etc for Construction Equipment

4Q* 4Q 4Q 4Q 4Q 4Q 4Q 4Q

* Milestone Completed
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COST (In Thousands)
FY 1999
Actual

FY 2000
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FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DH02 Tactical Bridging - Enginering Development 332 0 643 1110 828 1981 1980 Continuing Continuing

A. Mission Description and Budget Item Justification: This project supports the development and transition to procurement of military tactical bridge site mobility
equipment to meet requirements such as the Anchorage System for the Ribbon Bridge and Improved Ribbon Bridge (IRB), Access Egress Roadway System (AERS) for
bridge approaches, and performance upgrades to the Bridge Erection Boat (BEB).

FY 1999 Accomplishments:
• 100 Conducted market investigation for Bridge Erection Boat (BEB).
• 232 Obtained BEB to prove out the specification and prepared for FY01 production in RFP.
Total 332

FY 2000 Planned Program: Project not funded in FY 2000.

FY 2001 Planned Program:
• 100 Conduct Market investigation for Access Egress Roadway System (AERS).
• 543 Award EMD contract for AERS.
Total 643

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

OPA3, GA1200, Bridge Site Mobility 6844 7225 Cont Cont
OPA3, M27200 Float Bridge Propulsion 1942 1939 4409 7224 7068 Cont Cont

C. Acquisition Strategy: Anchorage System and Competitive RDTE AERS contracts followed by procurement. BEB-Limited RDTE develop performance specification
followed by competitive procurement to specification.
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D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006
BEB Market Investigation complete 4Q*
BEB Develop Specification 2Q
AERS Market Investigation complete 1Q
AERS EMD award 4Q

* Milestone Completed
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COST (In Thousands)
FY 1999
Actual

FY 2000
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FY 2001
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FY 2002
Estimate

FY 2003
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FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DH14 Materials Handling Equipment - Engineering Development 3741 102 595 593 591 592 591 Continuing Continuing

A. Mission Description and Justification: This project supports development of Material Handling Equipment (MHE) that support Combat Service Support units with
MHE for world wide rapid movement of supplies including container handling equipment, forklifts, and other cargo handling related items. Necessary efforts include
validating requirements, developing acquisition strategies, developing performance specifications and test and evaluation planning.

FY 1999 Accomplishments:
• 53 Developed performance specifications for Rough Terrain Container Crane.
• 40 Conducted pre-award contract efforts for buy Rough Terrain Container Crane and Spreader Bars.
• 3648 Awarded contract for the Rough Terrain Container Handler (RTCH) prototype vehicles. (Qty – 2)
Total 3741

FY 2000 Planned Program:
• 20 Monitor Production Qualification test (PQT) testing of the Rough Terrain Container Handler (RTCH).
• 37 Develop performance specification for Electric Forklift.
• 42 Prepare/update All Terrain Lifting Army System (ATLAS) purchase description for FY01 buy.
• 3 Small Business Innovation Research (SBIR) Program
Total 102

FY 2001 Planned Program:
• 50 Preparation of program documentation for Non-Developmental Item (NDI) MHE procurements.
• 45 Updating performance specifications for use in upcoming NDI MHE procurements.
• 500 Procurement and testing of NDI prototype 50K Rough Terrain Forklift. (Qty – 1)
Total 595
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C. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0603804.DG14, Logistics Support
Equipment, Advanced Development

95 105 188 199 194 195 195 Cont Cont

OPA3, M41200, Forklift, DE, PT, RT, 50K
lbs.(RTCH)

20416 0 40031 43083 45227 15996 15731 Cont Cont

OPA3, M41800, All Terrain Lifting Army
System (ATLAS)

18805 23469 24407 29931 29791 30073 28462 Cont Cont

OPA3, X00900, Rough Terrain Container
Crane(RTCC)

1124 10883 2056 0 0 0 0 Cont Cont

OPA3, ML5365, Items Less Than $5.0M (MHE) 1732 1756 1231 1478 1493 1433 1444 Cont Cont

D. Acquisition Strategy: RDT&E Logistics Support Engineering Equipment – Competitive formal source selection for prototype equipment. RTCH – Competitive
procurement for prototype and sole source for production using NDI integration of commercial components. ATLAS – The current contract was competitive award; FY01
new start to be sole source. RTCC – Sole source procurement to original manufacturer. Items less than $5M – Competitive procurements for various MHE.

E. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Market Investigation 1Q-3Q* 1Q-3Q 1Q-3Q 1Q-3Q 1Q-3Q 1Q-3Q 1Q-3Q
Performance Specifications 2Q-4Q* 2Q-4Q 2Q-4Q 2Q-4Q 2Q-4Q 2Q-4Q 2Q-4Q
Testing of development systems 3Q-4Q* 1Q 3Q 3Q
Pre-award contract efforts 2Q*

* Milestone Completed
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DL39 Water, Maintenance and Environmental Eqiupment -
Engineering Development

2621 2112 4529 2989 901 1455 1451 Continuing Continuing

A. Mission Description and Justification: Program develops and transition to procurement water purification equipment, maintenance equipment and environmental
control units (ECU) that do not use ozone depleting refrigerants.

FY 1999 Accomplishments
• 1128 Engineering and management support of 1500 Gallons Per Hour (GPH) Tactical Water Purification System (TWPS) EMD contract effort.
• 200 Completed 1500 GPH TWPS Source Selection Evaluation Board (SSEB).
• 698 Awarded EMD contract for design and fabrication 1500 GPH TWPS EMD prototype. (Qty – 2)
• 55 Prepared and initiate Production Qualification Testing (PQT)/Engineering User Testing (EUT) for 1500 GPH TWPS.
• 200 Developed purchase description for 18K BTU/H ECU.
• 220 Developed purchase description for large diesel heaters (250K + BTU/H).
• 120 Completed testing of large heater prototypes. (Qty –2)
Total 2621

FY 2000 Planned Program:
• 175 Engineering and management support of the 1500 GPH PQT/EUT.
• 355 Contractor support of PQT and completion of 1500 GPH TWPS EMD contract.
• 150 Engineering and management support of 1500 GPH TWPS EMD contract effort.
• 850 Complete PQT/EUT for 1500 GPH TWPS.
• 69 Initiate 1500 GPH TWPS production contract solicitation and MS III IPR.
• 240 Complete Purchase Description for Improved Environmental Control Units (IECU) Family
• 100 Complete testing of 18K BTU/H ECU prototypes.
• 118 Complete MS I/II IPR for IECU
• 55 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 2112
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FY 2001 Planned Program:
• 3200 Award EMD contract for IECU family.
• 1005 Engineering and management support of EMD contract for IECU.
• 324 Test Support for EMD contract for IECU.
Total 4529

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

OPA 3, R05600, Water Purification Systems 10352 40727 40259 45291 21889 22140 Cont Cont
OPA3, MF9000, Environmental Control Units
(ECU)

6057 5955 6348 7051 16541 8933 8923 Cont Cont

C. Acquisition Strategy: Development and transition to competitive procurement for all items under this project.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY2005
Award EMD contract for 1500 TWPS. 2Q*
Conduct CDR for the 1500 TWPS 3Q*
Complete 1500 TWPS prototype fabrication. 2Q
Complete contractor testing on 1500 TWPS. 2Q
Complete PQT/EUT on 1500 TWPS 4Q
Conduct MS III on 1500 TWPS 2Q
Completed in-house testing of 18K IECU ECU 3Q*
MS I/II IPR for IECU 2Q
Release EMD RFP for IECU 3Q
Award EMD contract for IECU 1Q
Award follow-on EMD contract 1Q
Complete Testing for IECU 4Q
MS III/TCRP for IECU 4Q
Production RFP Released 1Q

* Milestone Completed.
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. 1500 GPH TWPS In-House TARDEC 2721 663 Dec 99 Cont 3384
b. 1500 GPH TWPS C-CPFF SFA, Inc. 795 Jan 99 300 2Q Cont 1095

d. Complete Large Heater
Purchase Description (PD)

In-house US Army CECOM,
Ft. Belvoir, VA

183 Dec 99 183

e. Complete Family IECU PD In-house US Army CECOM,
Ft. Belvoir, VA

600 600

f. Engr. IECU EMD In-house US Army CECOM,
Ft. Belvoir, VA

474 474

g. IECU EMD C-CPFF Contractor TBD 3200 1Q 3200
Subtotal Product

Development:
2721 1641 900 3674 8936

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. Large Heater PD Time &
Material

US Army CECOM,
Ft. Belvoir, VA

20 Dec 99 20 20

b. IECU PD Time &
Material

US Army CECOM,
Ft. Belvoir, VA

533 20 1Q 20 1Q 573 20

Subtotal Support Costs: 553 20 20 593

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PQT (1500 TWPS) MIPR TECOM (ATC) 20 55 Apr 99 887 Dec 00 Cont 962
b. Engineering tests of heater in-house US Army CECOM,

Ft. Belvoir, VA
225 225

c. ECU component tests in-house US Army CECOM,
Ft. Belvoir, VA

107 107
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III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

d. Engineering tests of IECU
prototypes

in-house US Army CECOM,
Ft. Belvoir, VA

250 700 950

Subtotal Test and Evaluation: 20 387 1137 700 2244

IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. IECU management In-house US Army CECOM,
Ft. Belvoir, VA

40 135 175

b. SBIR/STTR 55 55
Subtotal Management

Services:
40 55 135 230

Project Total Cost: 2741 2621 2112 4529 12003
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DL41 Fuels Handling Equipment - Engineering Development 1024 5288 6338 7285 5492 4594 4025 Continuing Continuing

A. Mission Description and Justification: The Army has the mission to supply fuel for all land-based forces, including the Marines and the Air Force. This developmental
program provides the capability to perform battlefield sustainment operations, including receiving and transferring petroleum from trucks, ships, and permanent and
temporary storage facilities; moving petroleum between storage to and within corps and division areas; quality surveillance testing; and dispensing in support of tactical
operations, including rapid refueling of airfields. In FY01 this project also includes the development and transition to procurement of water purification equipment which
has previously been accomplished in project DL39.

FY 1999 Accomplishments:
• 305 Updated Petroleum Quality Surveillance Lab (PQSL) system specification, program documents and plans.
• 90 Initiated pre-planned product improvements in testing capability for Petroleum Quality Analysis laboratory (PQAS).
• 307 Initiated development of advanced fuel filter-separators and coalescer elements.
• 109 Demonstrated modular fuel farm concept.
• 213 Conducted testing of improved PQAS hardware components.
Total 1024

FY 2000 Planned Program:
• 2750 Award and administer development contract and conduct test/evaluation of PQAS prototypes.
• 2037 Award incrementally-funded contract for lightweight pipeline alternatives.
• 361 Program management and general support.
• 140 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 5288

FY 2001 Planned Program:
• 933 Continue development and test/evaluation of PQAS EMD prototypes.
• 250 Continue development of pre-planned improvements to PQAS components.
• 2389 Award and administer EMD contract for Petroleum Quality Surveillance Lab (PQSL) prototypes.
• 1032 Award second increment for lightweight pipeline alternatives. Complete test and evaluation.
• 800 Program management and general support.
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FY 2001 Planned Program: (continued)
• 300 Conduct IOT&E for 1500 GPH Tactical Water Purification System (TWPS).
• 100 Conduct MS III IPR for 1500 GPH TWPS.
• 534 Evaluate Pre-Planned Product Improvements (P3I) for water purification systems.
Total 6338

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0603804.DK41, POL Distribution
Equipment Advanced Development

781 862 2195 2318 2320 2491 2487 2900 2900

OPA 3, MB6400, Quality Surveillance Equipment 0 6225 7120 7580 40458 2452 2566 Cont Cont
OPA 3, RO5600, Water Purification Systems 0 10352 40727 40259 45291 21889 22140 Cont Cont

C. Acquisition Strategy: Development of and transition to competitive procurement for all items under this project.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Completed PQAS specification and program
documentation.

3Q-4Q*

Demonstrated concept for modular fuel farm. 4Q*
Award contract for the lightweight pipeline
alternatives.

2Q

Award PQAS EMD contract. 3Q
Evaluate P3I for water purification systems 1Q-4Q
Complete evaluation of FBTT & XRF as screening
methods for PQAS.

4Q

Conduct 1500 TWPS IOT&E Testing and MS III 2Q-4Q
Complete DT/OT of pre-production PQAS
prototypes.

3Q

Award PQSL contract. 2Q
Award second increment for lightweight pipeline
alternatives. Test & Evaluate.

2Q-4Q
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D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Complete technical evaluation of FTIR
spectroscopy as screening tool for PQAS.

4Q

Prepare specification for POL Quality Analyzer. 1Q
Award POL Quality Analyzer. 3Q
Complete PQSL DT/OT. 2Q
Conduct PQSL MS III IPR. 3Q
Complete Dev Test POL Quality Analyzer. 2Q
Develop Force XXI and AAN Tactical Petroleum
Distribution System.

1Q-4Q

Award and test Tactical Petroleum Distribution
System.

1Q-4Q

* Milestone Completed.
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PQAS In-House TARDEC 1569 258 Dec 98 150 Jan 00 183 Dec 00 Cont 2160
b. PQAS C-CPFF Contractor TBD 2172 2255 Jan 00 400 Dec 00 4827
c. PQAS P3I In-House TARDEC 15 Dec 98 150 Jan 01 Cont 165
d. PQAS P3I C-Work Dir TFLRF 75 Sep 99 100 Jan 01 175
e. PQSL In-House TARDEC 150 Dec 00 Cont 150
f. PQSL C-CPFF Contractor TBD 2089 May 01 2089
g. Advance Fuel Filtration In-House TARDEC 257 Dec 98 257
h. Modular Fuel Farm C-FP Oshkosh Truck Corp 109 Oct 98 109
i. Lightweight Pipeline In-House TARDEC 150 Dec 99 150 Dec 00 Cont 300
j. Lightweight Pipeline C-CPFF Contractor TBD 1887 May 00 582 Apr 01 2469
k. Improved PAWS

hardware components
In-House TACOM 186 186

l. 1500 TWPS In-House TARDEC 600 Jan 01 Cont 600
m. 1500 TWPS hardware C-CPFF SFA, Inc 534 Jan 01 534
n. SIBR/STTR 140 140

Subtotal Product
Development:

3741 900 4582 4938 14161

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PQAS In-House TACOM 270 74 Dec 98 361 Dec 99 300 Dec 00 Cont 1005
b. PQSL In-House TACOM 100 Jan 01 Cont 100
c. Advance Fuel Filtration In-House TACOM 50 Dec 98 50

Subtotal Support Costs: 270 124 361 400 1155
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III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. PQAS DT MIPR TECOM 187 345 Jun 00 532
b. PQAS OT MIPR TEXCOM 350 Mar 01 350
c. PQSL MIPR TECOM 50 May 00 50
d. Lightweight Pipeline MIPR TECOM 300 Dec 00 300
e. 15500 GPH TWPS MIPR OTC 300 Jan 01 300

Subtotal Test and Evaluation: 187 345 1000 1532

Project Total Cost: 4198 1024 5288 6338 16848
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DL42 Camouflage System - Engineering Development 754 388 380 327 343 486 1456 Continuing Continuing

A. Mission Description and Justification: Project DL42 provides for development and transition to procurement low cost, low observable systems for suppression of
visual, near-infrared, thermal, radar, and acoustic signatures of highly mobile and semi-mobile weapon assets.

FY 1999 Accomplishments:
• 190 Prepared Test Plan for Woodlands Ultra-Lightweight Camouflage Net System (ULCANS).
• 190 Completed Type Classification Actions for Woodlands ULCANS.
• 374 Completed Woodland ULCANS Production Qualification testing (PQT)/Operational Test (OT).
Total 754

FY 2000 Planned Program:
• 191 Complete Desert ULCANS PQT/OT testing.
• 100 Finalize test report.
• 86 Prepare final Desert ULCANS Engineering Change Proposal (ECP).
• 11 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 388

FY 2001 Planned Program:
• 280 Prepare draft ECP for Urban ULCANS.
• 100 Prepare Urban ULCANS PQT/OT test plan.
Total 380

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDTE, 0602712.AH35, Camouflage Technology 1956 2094 2410 2465 2520 2676 2799 Cont Cont

C. Acquisition Strategy: Develop camouflage systems for the Services and transition items to competitive procurement.
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D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2004 FY 2005
Complete Desert ULCANS P3I MDR PQT/OT
Test, and test report

4Q

Prepare draft ECP for Snow ULCANS and Snow
ULCANS PQT/OT test plan

4Q
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

DL43 Engineer Support Equipment - Engineering Development 182 53 578 250 1206 542 1188 Continuing Continuing

A. Mission Description and Justification: Project develops Engineer Support Equipment (CSSE) such as small boats, diving equipment, well drilling machines, firetrucks,
tool outfits, large power generator plants, electrical distribution systems, and floodlights which are used for field operations.

FY 1999 Accomplishments:
• 29 Conducted market investigation and developed performance specification for the 88.6 cfm Compressor.
• 51 Conducted market investigation and developed performance specification for the Deep Sea Diving Sets.
• 56 Conducted market investigation and developed performance specification for the Underwater Cutting and Welding Set.
• 46 Conducted market investigation, developed performance specification and conducted testing of general purpose survey sets.
Total 182

FY 2000 Planned Program:
• 20 Develop performance specification for outboard motors.
• 19 Conduct market investigation for outboard motors.
• 13 Conduct market investigation testing for outboard motors.
• 1 Small Business Innovation Research (SBIR) Program
Total 53

FY 2001 Planned Program:
• 55 Conduct market investigation, develop performance specifications and conduct evaluation of commercial components for diving equipment.
• 433 Conduct market investigation, develop performance specifications and conduct evaluation of commercial components for a 500KW electric power

system, power distribution system and power control station.
• 90 Conduct market investigation and develop performance specifications for a 7 man assault boat.
Total 578
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B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

OPA 3, ML5325/MA8050, Items Less than $5.0M
(CSS Equipment)

6447 2543 1909 10976 5639 12049 25003 Cont Cont

OPA 3, MA8800, Items Less than $5.0M
(Generator Equipment)

0 0 0 2648 2721 4482 3696 0 13547

OPA 3, M59100, Secondary Distribution System
150 KW

0 0 0 2779 2850 1679 0 0 7308

OPA 3, M56400, Generator Set, DE, 750KW
60HZ

0 0 0 2966 3039 6536 6346 0 18887

C. Acquisition Strategy: EMD and transition to production.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2004 FY 2005
Conduct market investigation and testing for
diving equipment

4Q*

Conduct market investigation and testing for
outboard motors

4Q

Develop performance specifications for 500KW
and 750KW Electric Power Systems

2Q

Develop performance specifications for Power
Distribution and Control System

2Q

Conduct market investigation testing for Power
Distribution and Control System

4Q

Conduct market investigation testing for 500KW
and 750KW Electric Power Systems

4Q

* Milestone Completed.
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D194 Engine Driven Generators - Engineering Development 4702 7892 5124 2980 2481 1514 1516 Continuing Continuing

A. Mission Description and Budget Item Justification: Develop and transition to procurement a series of diesel engine driven generator sets/auxiliary power units and
provide continual modernization of fielded sets in order to meet federally mandated environmental statutes with reduced weight and size with reduced thermal signatures.

FY 1999 Accomplishments:
• 935 Completed development and testing for the 3kW generator set (Qty – 8).
• 2274 Completed hardware and development of Deployable Power Generation & Distribution System (DPGDS) (Qty – 2).
• 222 Initiated 100/200kW program.
• 1271 Initiated evaluation of 5-60kW Advanced Medium Sized Mobile Power Sources (AMMPS) generator designs.
Total 4702

FY 2000 Planned Program:
• 462 Complete DPGDS test and evaluation and transition to procurement.
• 4367 Initiate hardware development and testing for 100 & 200kW TQG. (Qty – 8)
• 2862 Design and fabricate prototype 5-60kW AMMPS. (Qty – 8)
• 201 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 7892

FY 2001 Planned Program:
• 2675 Continue hardware development & testing for 100 & 200kW TQG. (Qty – 28).
• 2449 Complete fabrication and initiate evaluation and test of 5-60kW AMMPS prototypes. (Qty – 9).
Total 5124

B. Other Program Funding Summary FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 To
Compl

Total
Cost

RDT&E:PE0603804A/Advanced Electrical
Energy Concepts Advanced Development(DG11)

1303 988 726 607 1038 639 639 Cont Cont

Other Procurement, Army BA Generators &
Assoc. Equip (MA9800)

65552 79589 85886 58856 70697 67084 58678 Cont Cont
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C. Acquisition Strategy: Develop and transition to competitive procurement all items in this project.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Design prototype fabrication & testing of DPGDS 1Q*
Award Phase II EMD for DPGDS 2Q*
Complete procurement package and issue RFP for
100/200kW

4Q*

Complete testing 3kW generator set 4Q*
Award competitive contract(s) for design,
prototype fabrication & testing of 100/200kW
TQG/Phase I)

2Q

Transition 3kW TQG to procurement (MS III) 2Q
Complete testing of DPGDS 3Q
Award contract for AMMPS proof of principle
prototype

2Q

Milestone III of DPGDS 3Q
Award Phase II EMD for fabrication of PPQT
100/200kW TQG sets

2Q

Complete fabrication 5-60kW AMMPS proof of
principle prototype

3Q

Initiate testing of AMMPS proof of principle
prototype

3Q

Develop solicitation package for AMMPS 2Q
Complete AMMPS prototype testing 4Q
Transition 100/200kW TQG to Procurement
(Milestone III)

2Q

Award Phase I contracts for AMMPS: Develop
military system

2Q

Complete Phase I contracts and downselect to one
AMMPS contract

4Q

Award Phase II contract for AMMPS family 1Q
* Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total
PYs Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. DPGDS EMD C-CPFF (2nd

increment)
Radian –Alexandria,
VA

1800 1964 Mar99 36 3800

b. 100/200kW C-CPFF TBD 3800 Dec99 2075 Mar01 5875
c. AMMPS(5-60kW) Small

Purchase
TBD 200 Mar99 200

d. AMMPS(5-60kW) C-CPFF TBD 671 Jan99 2200 Dec99 1327 Jan01 6040 10238
e. 3kW 4500 4500

Subtotal Product
Development:

6300 2835 6000 3402 6076 24613

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total Pys
Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. 3kW CECOM-In-house 440 220 Oct98 660
b. AMMPS(5-60kW) CECOM-In-house 300 Oct98 430 Oct99 400 Oct00 2100 3230
c. 100/200kW CECOM-In-house 122 Oct98 395 Oct99 450 Oct00 300 1267
d. DPGDS CECOM-In-house 520 260 Oct98 50 Oct99 830

Subtotal Support Costs: 960 902 875 850 2400 5987

III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total Pys
Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. DPGDS Eglin AFB, FL 362 Nov99 57 419
b. 100/200kW TBD 3697 3697
c. 3kW APG, MD 1500 300 Feb99 1800
d. 3kW TEXCOM 315 Feb99 315
e. AMMPS(5-60kW) TBD 75 Mar00 522 Mar01 3000 3597

Subtotal Test and Evaluation: 1500 615 437 522 6754 9828
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IV. Management Services Contract
Method &
Type

Performing Activity &
Location

Total Pys
Cost

FY1999
Cost

FY1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target
Value of
Contract

a. DPGDS CECOM-In-house 300 50 Oct98 50 Oct99 400
b. 100/200kW CECOM-In-house 100 100 Oct98 172 Oct99 150 Oct00 150 672
c. 3kW CECOM-In-house 200 100 Oct98 300
d. AMMPS(5-60kW) CECOM-In-house 200 100 Oct98 157 Oct99 200 Oct00 600 1257
e. SBIR/STTR 201 201

Subtotal Management
Services:

800 350 580 350 750 2830

Project Total Cost: 9560 4702 7892 5124 15980 43258
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D279 Airdrop Equipment - Engineering Development 3230 0 0 0 0 0 0 0 3230

A. Mission Description and Justification: Develop and transition to procurement cargo and personnel parachutes, airdrop containers and other aerial deliver equipment to
improve safety and efficiency of airborne operations.

FY 1999 Accomplishments:
• 307 Conducted planning for Developmental Testing of Advanced Reserve Parachute System.
• 1023 Conducted Developmental Testing of Advanced Reserve Parachute System.
• 130 Purchased Universal Static Line test items for Developmental and Operational Testing.
• 340 Conducted planning for Developmental and Operational Testing of Universal Static Line.
• 1124 Conducted Developmental Testing of Universal Static Line.
• 306 Conducted Operational Testing of Universal Static Line.
Total 3230

FY 2000 Planned Program: Program funded in 0604713A/DC40

FY 2001 Planned Program: Program funded in 0604713A/DC40

B. Other Program Funding Summary: Not applicable

C. Acquisition Strategy: Not applicable

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Conduct Advanced Reserve Parachute System
Developmental Testing

4Q*

* Milestone Completed
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D429 Rigidwall Shelter - Engineering Development 899 0 0 0 0 0 0 0 2305

A. Mission Description and Justification: Develops a series of Rigid Wall Shelters (RWS) with added capabilities and enhanced survivability.

FY 1999 Accomplishments:
• 899 Completed Milestone I/II for Cargo Bed Cover HMMWV (Type I) and 1.5 ton trailer variants (Type II). Awarded LRIP/production contract for Type

I and Type II variants, built LRIP items, conducted First Article Testing and initiated field evaluations. Completed Government testing of commercial
Cargo Bed Cover Type I. The Lightweight Maintenance Shelter program was terminated per sponsoring PM. Funds placed on Cargo Bed Cover
program procured additional LRIP items.

Total 899

FY 2000 Planned Program: Program funded in 0604713A/DC40

FY 2001 Planned Program: Program funded in 0604713A/DC40.

B. Other Program Funding Summary: Not applicable

C. Acquisition Strategy: Not applicable

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Completed Milestone I/II for CBC HMMWV
(Type I) and 1.5 ton trailer (Type II).

4Q*

Awarded LRIP/Production contract for CBC
HMMWV (Type I) and 1.5 ton trailer (Type II).

2Q*

Completed testing of commercial CBC HMMWV
(Type I)

1Q*

* Milestone Completed
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COST (In Thousands)
FY 1999
Actual

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

D461 Marine Oriented Logistics Equipment - Engineering
Development

1964 4266 1447 1207 2695 2759 2823 Continuing Continuing

A. Mission Description and Justification: Provides funds for the engineering and pre-production development of equipment in support of the Army’s Logistics-Over-The-
Shore (LOTS), In-theatre Port Control, and Intercoastal/Riverine Logistics missions. Efforts in FY99 are centered on the completion of Containerized Maintenance Facility
(CMF) development (this item replaces current Floating Machine Shops) and pre-production activity on the Logistics Support Vessel acquisition. Componentry
Container/Shelter Configuration and Packaging Configurations for the CMF required additional development. Strategy was to complete remaining developmental activity,
then immediately commence acquisition, assembly and packaging in the same fiscal year. Activity along these lines is ongoing. The program also provided for minor
development work on the Logistics Support Vessel (LSV) prior to the FY 00 procurement. For FY 00, the project supports engineering development for the Joint Modular
Lighterage System (JMLS) with the Navy, and the Army’s Rapidly Installed Breakwater (RIB) Project; both of which are aimed at allowing defense forces to continue to
offload critical equipment and supplies under challenging sea state conditions. Funds support pre-production activity on the LSV Extended Service Program (ESP)/Upgrade
including CAIV analysis. Efforts complete the RIB development and center on the Port Communications and Control Center (PCCC). The PCCC program will provide for
the safe and effective management of Army and Joint Port Operations during deployment of forces; both under Logistics Over The Shore (LOTS) conditions and operations
in existing port facilities. Future year effort completes development efforts on the Landing Craft Utility (LCU) ESP, the Combat Logistics Vessel (CLV), Operating &
Support Cost Reduction Hardware, and the New Large Tug.

FY 1999 Accomplishments:
• 1081 Completed design specifications and documentation required prior to Milestone III (full-scale production) approval for the Containerized Maintenance

Facility (CMF).
• 883 Completed performance specifications, purchase description, and other documentation for Logistics Support Vessel (LSV).
Total 1964

FY 2000 Planned Program:
• 1731 Complete development of Joint Modular Lighterage System (JMLS) (Sea State 3 Capable) with Navy.
• 500 Develop performance specifications, purchase description and other pre-production documents for the LSV ESP/Upgrade.
• 1924 Complete final development and testing for Rapidly Installed Breakwater (RIB) Project.
• 111 Small Business Innovation Research/Small Business Technology Transfer (SBIR/STTR) Programs
Total 4266
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FY 2001 Planned Program:
• 615 Complete programmatic documentation for production effort for RIB Project.
• 832 Complete final development and testing for Port Communications and Control Center (PCCC).
Total 1447

B. Other Program Funding Summary
FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005

To
Compl

Total
Cost

RDTE, 0603804A, D526, Marine Oriented
Logistics, Advanced Development

10577 4368 2302 2004 1791 3827 3913 Cont Cont

OPA 3, R97500, Causeway, Systems 16856 16669 17227 12601 12751 14034 13912 Cont. Cont.
OPA 3, M11200, Logistic Support Vessel (LSV) 0 18844 0 21198 28994 0 0 Cont. Cont.

C. Acquisition Strategy: Develop and transition to competitive procurement all items in this project.

D. Schedule Profile FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
Containerized Maintenance Facility Award 2Q*
Logistics Support Vessel (LSV) Award 2Q*
Joint Modular Lighterage System (JMLS) Award 1Q-2Q
Rapidly Installed Breakwater (RIB) Awards 1Q-2Q 1Q-2Q
LSV ESP/Upgrade Awards 1Q-3Q
Port Communications & Control Center (PCCC)
Contract Award

2Q-4Q

LCU Parameters and Performance Characteristics 2Q-4Q
Combat Logistics Vehicle Concept Development 2Q-4Q
Operations & Support Cost Reduction Study 2Q-4Q
EPP Utility Craft Assessment 2Q-4Q
New Large Tug 2Q-4Q

* Milestone Completed
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I. Product Development Contract
Method &
Type

Performing Activity &
Location

Total PYs
Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target Value
of Contract

a. LSV MIPR Modern Technologies Inc,
Warren, MI

350 Feb-May Cont 350

b. LSV MIPR Navy (NSWC), Suffolk, VA 300 Jan-May Cont 300
c. CMF MIPR TACOM ARDEC, Rock

Island Arsenal
316 Mar Cont 316

d. CMF FC-FP SAIC, Warren, MI 531 Apr Cont 531
e. RIB FC-FP Modern Technologies Inc,

Warren, MI
477 Jan 311 Feb 788

f. JMLS MIPR Navy (PM JMLS),
Hueneme, CA

1181 Dec Cont 1181

g. RIB MIPR Corps of Engineers (WES),
Vicksburg, MI

1504 Dec 213 Dec Cont 1717

h. LSV ESP/Upgrade MIPR Navy (NSWC), Suffolk, VA 333 Dec 333
i. PCCC MIPR Industrial Operations

Command, Rock Island
Arsenal

277 Dec 277

j. PCCC FC-FP Conley & Associates, St.
Louis, MO

401 Feb Cont 401

Subtotal Product
Development:

1497 3495 1202 6194

II. Support Costs Contract
Method &
Type

Performing Activity &
Location

Total PYs
Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target Value
of Contract

a. CMF MIPR TACOM IMMC, Warren, MI 10 Jan Cont 10
b. LSV MIPR TACOM IMMC, Warren, MI 26 Jan 26
c. LSV MIPR Rock Island Arsenal, IL 5 Jul 5
d. JMLS MIPR TACOM IMMC, Warren, MI 23 Dec 23
e. RIB MIPR TACOM IMMC, Warren, MI 25 Dec 7 Dec 32
f. LSV ESP/Upgrade MIPR TACOM IMMC, Warren, MI 25 Dec 25
g. PCCC MIPR TACOM IMMC, Warren, MI 23 Dec 23
h. OSD withhold 10 10
Subtotal Support Costs: 51 73 30 154
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III. Test and Evaluation Contract
Method &
Type

Performing Activity &
Location

Total PYs
Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target Value
of Contract

a. CMF MIPR TECOM , ATC 271 Sep Cont 271
b. LSV MIPR TECOM , ATC 20 May-Sep 20
c. JMLS MIPR TECOM , ATC 40 Apr 40
d. RIB MIPR TECOM , ATC 60 Apr 29 Apr 89
e. LSV ESP/Upgrade MIPR TECOM , ATC 10 Feb 10
f. PCCC MIPR TECOM , ATC 42 Apr 42

Subtotal Test and
Evaluation:

291 110 71 472

IV. Management
Services

Contract
Method &
Type

Performing Activity &
Location

Total PYs
Cost

FY 1999
Cost

FY 1999
Award

Date

FY 2000
Cost

FY 2000
Award

Date

FY 2001
Cost

FY 2001
Award

Date

Cost To
Complete

Total
Cost

Target Value
of Contract

a. CMF MIPR Watercraft Systems
Management Office,
TACOM, Warren, MI

Jan-May Cont

b. LSV MIPR Watercraft Systems
Management Office,
TACOM, Warren, MI

125 Jan-Jul 125

c. JMLS MIPR TARDEC, Warren, MI 176 Oct 176
d. RIB MIPR TARDEC, Warren, MI 186 Oct 52 Oct 238
e. LSV ESP/Upgrade MIPR Watercraft Systems

Management Office,
TACOM, Warren, MI

115 Oct 115

f. PCCC MIPR Watercraft Systems
Management Office,
TACOM, Warren, MI

92 Oct 92

g. SBIR/STTR 111 111
Subtotal Management

Services:
125 588 144 857

Project Total Cost: 1964 4266 1447 7677


